

GOVERNMENT OF TELANGANA
ABSTRACT

PMGSY - Phase X – Adilabad District - Package No. AP 01XA118 – Construction of 3 V, 10 Mt Span Bridge @ 2/775 km on R/F Mogili to Kalyani Via Masalga – According Extension of Agreement Time up to 20.7.2015 with out penalty – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 408

Dated: 29.06.2015.

Read the following:-

1. G.O.Ms.No. 96, PR&RD (Progs.II) Dept., dated: 16.3.2013.
2. From the ENC, PR, Hyd. Lr. No. W5/DEE.II/PMGSY/AP0IXA118/ Adilabad/2014, dated: 3.6.2015.

<<<>>>

ORDER:-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 20.7.2015 without imposing a penalty in respect of work “Construction of 3 V, 10 Mt Span Bridge @ 2/775 km on R/F Mogili to Kalyani Via Masalga in Adilabad District” under PMGSY Phase X due to delay in approval of designs.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad is requested to take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.goir.telangana.gov.in/

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

J.RAYMOND PETER
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Hyderabad.
The Superintendent Engineer, Panchayat Raj, Adilabad District.
Copy to: The PS to Minister (PR&IT).
SF/SC.

//FORWARDED:: BY ORDER//

SECTION OFFICER